COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/18/2011

ESTIMATE SUMMARY 14:59:34
CONTID: C17303 ESTIMATE NO: 0010 PROG SPEC YR: 2005
PCN: 17303-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 303.0 DAYS TIME ALLOW: 11/19/2010° FIXED COMPLETION DAT
1-70 EDWARDS INTERCHANGE UPGRA PERCENT TIME:  113.48 ORIG TIME ALLOW: 11/19/2010° FIXED COMPLETION DAT
PROJECT NO: ES3 0702-297
1-70 EDWARDS INTERCHANGE UPGRA
NAME OF ROAD: 070G
PROJECT COUNTIES: EAGLE
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 12/25/2010 DATE TIME STARTED  02/26/2010
1601 W. Belleview Ave. DATE LET 01/14/2010 DATE WORK BEGAN  03/15/2010
DATE AWARDED 01/25/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  02/24/2010 DATE ACCEPTED
Littleton coO 80120 303-795-2582 DATE NOTICE TO PROCEED 02/26/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  7635717.34  PARTICIPATING $ 6,497,069.69 $ 447,450.21
AWARD PROJECTAMT:  $ 642288800 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 85.09% TOTAL EARNINGS 6,497,069.69 447,450.21
FUNDS AVAILABLE: $  1,138,647.65  STOCKPILED MATERIALS 45,305.15 -26,121.96
GROSS EARNINGS 6,542,374.84 421,328.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -96,343.32 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,446,031.52 421,328.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,446,031.52 421,328.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 421,328.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17303-BID ESTIMATE RUN 01/18/2011
PROJECT: ES3 0702-297 ESTIMATE NO: 0010 14:59:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 CLEARING AND GRUBBING 11.100 11.100
ACRE 0.000 0.00
1,000.00000 11.100 11,100.00
0010 202-00001 REMOVAL OF STRUCTURE 7.000 7.000
EACH 0.000 0.00
825.00000 7.000 5,775.00
0015 202-00001 REMOVAL OF STRUCTURE (IRRIGATION) 1.000 1.000
EACH 0.000 0.00
575.00000 1.000 575.00
0020 202-00019 REMOVAL OF INLET 6.000 6.000
EACH 0.000 0.00
400.00000 6.000 2,400.00
0025 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 584.250 584.250
SY 0.000 0.00
7.00000 584.250 4,089.75
0030 202-00033 REMOVAL OF PIPE 12.000 6.000
EACH 0.000 0.00
1,210.00000 6.000 7,260.00
0035 202-00035 REMOVAL OF PIPE 1,197.000 1,197.000
LF 0.000 0.00
13.00000 1,197.000 15,561.00
0040 202-00090 *REMOVAL OF DELINEATOR 21.000 21.000
EACH 0.000 0.00
6.00000 21.000 126.00
0045 202-00155 REMOVAL OF WALL 240.000 240.000
LF 0.000 0.00
12.00000 240.000 2,880.00
0050 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 263.000 263.000
SY 0.000 0.00
8.00000 263.000 2,104.00
0055 202-00203 REMOVAL OF CURB AND GUTTER 2,457.000 2,447.000
LF 10.000 50.00

5.00000 2,457.000 12,285.00
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PCN: 17303-BID ESTIMATE RUN 01/18/2011
PROJECT: ES3 0702-297 ESTIMATE NO: 0010 14:59:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00210 REMOVAL OF CONCRETE PAVEMENT 566.000 436.000
Sy 130.000 1,170.00
9.00000 566.000 5,094.00
0065 202-00220 *REMOVAL OF ASPHALT MAT 23,079.200 21,072.200
SY 2,007.000 4,014.00
2.00000 23,079.200 46,158.40
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 5,000.000 3,595.300
SF 0.000 0.00
3.00000 3,595.300 10,785.90
0075 202-00700 *REMOVAL OF LIGHT STANDARD 4.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00
0080 202-00810 *REMOVAL OF GROUND SIGN 21.000 13.000
EACH 8.000 416.00
52.00000 21.000 1,092.00
0085 202-00821 *REMOVAL OF SIGN PANEL 10.000 1.000
EACH 9.000 252.00
28.00000 10.000 280.00
0090 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.350
LS 0.570 5,130.00
9,000.00000 0.920 8,280.00
0095 202-01000 *REMOVAL OF FENCE 509.000 509.000
LF 0.000 0.00
5.00000 509.000 2,545.00
0100 202-01000 *REMOVAL OF FENCE (SPECIAL) 182.000 182.000
LF 0.000 0.00
11.00000 182.000 2,002.00
0105 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,468.500 1,486.000
LF 1,122.000 3,366.00
3.00000 2,608.000 7,824.00
0110 202-01140 REMOVAL OF GUARDRAIL TYPE 4 484.000 484.000
LF 0.000 0.00
5.00000 484.000 2,420.00
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PCN: 17303-BID ESTIMATE RUN 01/18/2011
PROJECT: ES3 0702-297 ESTIMATE NO: 0010 14:59:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-04001 PLUG CULVERT 10.000 7.000
EACH 0.000 0.00
400.00000 7.000 2,800.00
0120 202-04002 CLEAN CULVERT 5.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
0125 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,586.700 35,800.000
CcY 631.700 8,212.10
13.00000 36,431.700 473,612.10
0130 203-01500 BLADING 65.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0135 203-01510 BACKHOE 150.000 136.500
HOUR 4.000 480.00
120.00000 140.500 16,860.00
0140 203-01550 DOZING 65.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0145 203-01592 FRONT END LOADER (SPECIAL) 68.000 23.250
HOUR 0.000 0.00
160.00000 23.250 3,720.00
0150 203-01594 COMBINATION LOADER 65.000 27.500
HOUR 0.000 0.00
75.00000 27.500 2,062.50
0155 203-01597 POTHOLING 70.000 59.500
HOUR 1.000 150.00
150.00000 60.500 9,075.00
0160 206-00000 STRUCTURE EXCAVATION 5,078.000 5,078.000
CY 0.000 0.00
8.00000 5,078.000 40,624.00
0165 206-00100 *STRUCTURE BACKFILL (CLASS 1) 5,700.000 5,573.900
CY 20.000 440.00
22.00000 5,593.900 123,065.80
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PCN: 17303-BID ESTIMATE RUN 01/18/2011
PROJECT: ES3 0702-297 ESTIMATE NO: 0010 14:59:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 2,861.000 2,861.000
cy 0.000 0.00
6.00000 2,861.000 17,166.00
0175 206-01781  SHORING (AREA 1) 0.000 0.000
LS 0.000 0.00
28,000.00000 0.000 0.00
0180 206-01782  SHORING (AREA 2) 0.000 0.000
LS 0.000 0.00
22,000.00000 0.000 0.00
0185 207-00205  TOPSOIL 4,002.400 2.191.000
cy 0.000 0.00
9.00000 2,191.000 19,719.00
0190 207-00305  WETLAND TOPSOIL 0.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0195 208-00002  EROSION LOG (12 INCH) 3,500.000 1,554.000
LF 0.000 0.00
5.00000 1,554.000 7,770.00
0195 MATERIAL ALLOWANCE EROSION LOG (12 INCH) 2,566.000
LF 0.000 0.00
2.57000 2,566.000 6,594.62
0200 208-00020  SILT FENCE 1,000.000 834.000
LF 0.000 0.00
2.00000 834.000 1,668.00
0205 208-00040  CHECK DAM 10.000 4.000
EACH 0.000 0.00
450.00000 4.000 1,800.00
0210 208-00045  CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
530.00000 4.000 2,120.00
0215 208-00050  STORM DRAIN INLET PROTECTION 101.000 42,500
EACH 0.000 0.00

60.00000 42.500 2,550.00
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PCN: 17303-BID ESTIMATE RUN 01/18/2011
PROJECT: ES3 0702-297 ESTIMATE NO: 0010 14:59:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0220 208-00070  STABILIZED CONSTRUCTION ENTRANCE 7.000 7.000
EACH 0.000 0.00
1,600.00000 7.000 11,200.00
0225 208-00103  REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 16.000 0.000
HOUR 5.000 135.00
27.00000 5.000 135.00
0230 208-00206  EROSION CONTROL SUPERVISOR 230.000 176.000
DAY 14.000 2,100.00
150.00000 190.000 28,500.00
0235 20800300  TEMPORARY BERMS 1,900.000 864.000
LF 0.000 0.00
3.50000 864.000 3,024.00
0240 210-00065  *RESET MONUMENT (TYPE 3A) 1.000 1.000
EACH 0.000 0.00
740.00000 1.000 740.00
0245 210-00090  *RESET DELINEATOR 5.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0250 210-00750  *RESET LIGHT STANDARD 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0255 210-00810  *RESET GROUND SIGN 27.000 2.000
EACH 0.000 0.00
165.00000 2.000 330.00
0260 210-00810  *RESET GROUND SIGN (SPECIAL - BERRY CREEK SIGN) 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0265 210-00815  *RESET SIGN PANEL 17.000 3.000
EACH 0.000 0.00
45.00000 3.000 135.00
0270 210-01000  RESET FENCE 22.000 0.000
LF 0.000 0.00

38.00000 0.000 0.00
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PCN: 17303-BID ESTIMATE RUN 01/18/2011
PROJECT: ES3 0702-297 ESTIMATE NO: 0010 14:59:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 210-01130 *RESET GUARDRAIL TYPE 3 26.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0280 210-04010 ADJUST MANHOLE 7.000 6.000
EACH 1.000 485.00
485.00000 7.000 3,395.00
0285 210-04016 MODIFY MANHOLE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0290 210-04020 MODIFY INLET (SPECIAL) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0295 212-00006 SEEDING (NATIVE) 14.000 3.320
ACRE 0.000 0.00
630.00000 3.320 2,091.60
0300 212-00028 SEEDING (WETLANDS) 0.150 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0305 213-00004 MULCHING (WEED FREE STRAW) 17.000 2.000
ACRE 0.000 0.00
575.00000 2.000 1,150.00
0310 214-00310 DECIDUOUS SHRUB (1 GALLON CONTAINER) 136.000 136.000
EACH 0.000 0.00
11.50000 136.000 1,564.00
0315 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 50.000 50.000
EACH 0.000 0.00
20.50000 50.000 1,025.00
0320 214-00901 PERENNIALS (TUBELING) 1,000.000 1,000.000
EACH 0.000 0.00
5.75000 1,000.000 5,750.00
0325 214-01010 BRUSH LAYER CUTTING 600.000 600.000
EACH 0.000 0.00
3.50000 600.000 2,100.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0330 215-00000 TRANSPLANT SHRUB 0.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0335 215-00060 *TRANSPLANT TREE (3 TO 6 INCH) 34.000 31.000
EACH 0.000 0.00
690.00000 31.000 21,390.00
0340 215-00100 *TRANSPLANT TREE (OVER 6 INCH) 5.000 5.000
EACH 0.000 0.00
1,000.00000 5.000 5,000.00
0345  216-00030 SOIL RETENTION BLANKET (SPECIAL) 5,729.000 1,532.000
S\% 0.000 0.00
2.50000 1,532.000 3,830.00
0350 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 5,727.000 4,103.300
5\% 0.000 0.00
2.00000 4,103.300 8,206.60
0355  304-06000 AGGREGATE BASE COURSE (CLASS 6) 10,300.000 8,797.040
TON 0.000 0.00
22.50000 8,797.040 197,933.40
0360  403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 4,600.000 4,254.400
TON 0.000 0.00
74.50000 4,254.400 316,952.80
0365 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 272.000 250.900
TON 0.000 0.00
900.00000 250.900 225,810.00
0370  411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,000.000 0.000
GAL 0.000 0.00
4.00000 0.000 0.00
0375  412-00950 *CONCRETE PAVEMENT (9-1/2 INCH) 10,780.000 9,646.990
S\% 585.200 35,697.20
61.00000 10,232.190 624,163.59
0380 412-00951 *CONCRETE PAVEMENT (9-1/2 INCH) (SPECIAL) 968.700 135.700
5% 833.000 74,970.00
90.00000 968.700 87,183.00
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CAT NO0200 ROADWAY
0385 412-00952 *CONCRETE PAVEMENT (9 1/2 INCH) (FAST TRACK) 1,400.000 381.000
5% 957.600 91,929.60
96.00000 1,338.600 128,505.60
0390 420-00102 GETEXTILE (EROSION CONTROL) (CLASS 1) 1,805.600 1,805.600
SY 0.000 0.00
3.00000 1,805.600 5,416.80
0395 504-04410 *BLOCK FACING 6,368.000 6,368.000
SF 0.000 0.00
17.00000 6,368.000 108,256.00
0400 506-00010 RIPRAP (SPECIAL) 403.800 403.800
CY 0.000 0.00
75.00000 403.800 30,285.00
0405 506-00212 RIPRAP (12 INCH) 80.000 80.000
CY 0.000 0.00
112.00000 80.000 8,960.00
0410 506-00218 RIPRAP (18 INCH) 11.600 11.600
CY 0.000 0.00
102.00000 11.600 1,183.20
0415 506-00243 RIPRAP (42 INCH) (SPECIAL) 97.000 97.000
CY 0.000 0.00
125.00000 97.000 12,125.00
0420 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
CY 0.000 0.00
370.00000 0.000 0.00
0425  514-00000 PIPE RAILING 91.000 91.000
LF 0.000 0.00
78.00000 91.000 7,098.00
0425 MATERIAL ALLOWANCE PIPE RAILING 0.000
LF 0.000 0.00
55.25000 0.000 0.00
0430 514-00200 PEDESTRIAN RAILING (STEEL) 779.000 366.000
LF 159.000 13,515.00
85.00000 525.000 44,625.00
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0430 MATERIAL ALLOWANCE PEDESTRIAN RAILING 413.000
LF -159.000 -10,255.50
64.50000 254.000 16,383.00
0435 601-01000 CONCRETE CLASS B 60.530 60.530
CY 0.000 0.00
330.00000 60.530 19,974.90
0440 601-03000 CONCRETE CLASS D 38.500 38.500
CY 0.000 0.00
715.00000 38.500 27,527.50
0445  601-03030 CONCRETE CLASS D (BOX CULVERT) 60.000 60.000
CY 0.000 0.00
560.00000 60.000 33,600.00
0450 601-03050 *CONCRETE CLASS D (WALL) 636.850 589.850
CcY 47.000 27,260.00
580.00000 636.850 369,373.00
0455  601-40300 STRUCTURAL CONCRETE COATING 1,135.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0460  602-00000 *REINFORCING STEEL 20,985.700 20,985.700
LB 0.000 0.00
0.80000 20,985.700 16,788.56
0465 602-00020 *REINFORCING STEEL (EPOXY COATED) 49,024.000 49,024.000
LB 0.000 0.00
0.80000 49,024.000 39,219.20
0470 603-01180 18 INCH REINFORCED CONCRETE PIPE 1,491.000 1,247.000
LF 65.000 3,640.00
56.00000 1,312.000 73,472.00
0470 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETEPIPE 0.000
LF 0.000 0.00
11.17000 0.000 0.00
0470 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETEPIPE 0.000
LF 0.000 0.00
11.17000 0.000 0.00
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0470 MATERIAL ALLOWANCE 18" RCP A2 0.000
LF 0.000 0.00
11.17000 0.000 0.00
0470 MATERIAL ALLOWANCE 18 INCH RCP 0.000
LF 0.000 0.00
11.17000 0.000 0.00
0470 MATERIAL ALLOWANCE 18 INCH RCP A2 80.000
LF -65.000 -726.05
11.17000 15.000 167.55
0470 MATERIAL ALLOWANCE 18 INCH RCP 0.000
LF 0.000 0.00
11.17000 0.000 0.00
0475 603-01240 24 INCH REINFORCED CONCRETE PIPE 637.000 637.000
LF 0.000 0.00
65.00000 637.000 41,405.00
0475 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETEPIPE 0.000
LF 0.000 0.00
16.66000 0.000 0.00
0475 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETEPIPE 0.000
LF 0.000 0.00
16.66000 0.000 0.00
0480 603-01300 30 INCH REINFORCED CONCRETE PIPE 101.000 101.000
LF 0.000 0.00
75.00000 101.000 7,575.00
0480 MATERIAL ALLOWANCE 30 INCH REINFORCED CONCRETEPIPE 0.000
LF 0.000 0.00
24.90000 0.000 0.00
0480 MATERIAL ALLOWANCE 30 INCH REINFORCED CONCRETEPIPE 17.000
LF 0.000 0.00
24.90000 17.000 423.30
0485 603-01840 84 INCH REINFORCED CONCRETE PIPE 54.000 54.000
LF 0.000 0.00
525.00000 54.000 28,350.00
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0485 MATERIAL ALLOWANCE 84 INCH REINFORCED CONCRETEPIPE 0.000
LF 0.000 0.00
284.90000 0.000 0.00
0490 603-02180 23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 60.000 60.000
LF 0.000 0.00
75.00000 60.000 4,500.00
0495 603-05018 18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
450.00000 3.000 1,350.00
0495 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETEEND 0.000
SECTION
EACH 0.000 0.00
341.00000 0.000 0.00
0495 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETEEND 0.000
SECTION
EACH 0.000 0.00
341.00000 0.000 0.00
0500 603-05024 24 INCH REINFORCED CONCRETE END SECTION 5.000 4.000
EACH 0.000 0.00
490.00000 4.000 1,960.00
0500 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETEEND 0.000
SECTION
EACH 0.000 0.00
380.00000 0.000 0.00
0505 603-05030 30 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0505 MATERIAL ALLOWANCE 30 INCH REINFORCED CONCRETEEND 1.000
SECTION
EACH 0.000 0.00
465.00000 1.000 465.00
0510 603-10120 12 INCH CORRUGATED STEEL PIPE 5.000 5.000
LF 0.000 0.00
62.00000 5.000 310.00
0515 603-50008 8 INCH PLASTIC PIPE 41.000 41.000
LF 0.000 0.00
25.00000 41.000 1,025.00
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0520 603-50008 8 INCH PLASTIC PIPE SEWER (PVC) 129.000 89.400
LF 0.000 0.00
75.00000 89.400 6,705.00
0520 MATERIAL ALLOWANCE 8 INCH PLASTIC PIPE SEWER (P VC) 39.600
LF 0.000 0.00
3.75000 39.600 148.50
0525 603-50010 10 INCH PLASTIC PIPE SEWER (PVC) 242.000 242.000
LF 0.000 0.00
76.00000 242.000 18,392.00
0525 MATERIAL ALLOWANCE 10 INCH PLASTIC PIPE SEWER ( PVC) 0.000
LF 0.000 0.00
5.85000 0.000 0.00
0530 603-50012 12 INCH PLASTIC PIPE SEWER (PVC) 824.000 824.000
LF 0.000 0.00
80.00000 824.000 65,920.00
0530 MATERIAL ALLOWANCE 12 INCH PLASTIC PIPE SEWER ( PVC) 0.000
LF 0.000 0.00
8.45000 0.000 0.00
0535 603-80790 12X8 FOOT CONCRETE ARCH CULVERT (PRECAST) 83.000 83.000
LF 0.000 0.00
1,575.00000 83.000 130,725.00
0540 604-00305 INLET TYPE C (5 FOOT) 5.000 5.000
EACH 0.000 0.00
1,550.00000 5.000 7,750.00
0540 MATERIAL ALLOWANCE INLET TYPE C (5 FOOT) 0.000
EACH 0.000 0.00
885.00000 0.000 0.00
0540 MATERIAL ALLOWANCE INLET TYPE C (5 FOOT) 0.000
EACH 0.000 0.00
885.00000 0.000 0.00
0545  604-00505 INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00

2,500.00000 1.000 2,500.00
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0545 MATERIAL ALLOWANCE INLET TYPE D (5 FOOT) 0.000
EACH 0.000 0.00
1,490.00000 0.000 0.00
0550 604-16005 INLET TYPE 16 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0550 MATERIAL ALLOWANCE INLET TYPE 16 (5 FOOT) 0.000
EACH 0.000 0.00
1,240.00000 0.000 0.00
0550 MATERIAL ALLOWANCE INLET TYPE 16 (5 FOOT) 0.000
EACH 0.000 0.00
1,240.00000 0.000 0.00
0555  604-16505 INLET TYPE 16 (DOUBLE) (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,600.00000 2.000 7,200.00
0555 MATERIAL ALLOWANCE INLET TYPE 16 (DOUBLE) (5 FO  OT) 0.000
EACH 0.000 0.00
2,425.00000 0.000 0.00
0555 MATERIAL ALLOWANCE INLET TYPE 16 (DOUBLE) (5 FO  OT) 1.000
EACH 0.000 0.00
2,425.00000 1.000 2,425.00
0560 604-19000 INLET SPECIAL 0.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0565 604-19105 INLET TYPER L5 (5 FOOT) 14.000 11.000
EACH 2.000 5,600.00
2,800.00000 13.000 36,400.00
0565 MATERIAL ALLOWANCE INLET TYPE R L 5 (5 FOOT) 0.000
EACH 0.000 0.00
1,915.00000 0.000 0.00
0565 MATERIAL ALLOWANCE INLET TYPE R L 5 (5 FOOT) 0.000
EACH 0.000 0.00
1,915.00000 0.000 0.00
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0565 MATERIAL ALLOWANCE INLET TYPE R L 5 (5 FOOT) 0.000
EACH 0.000 0.00
1,915.00000 0.000 0.00
0565 MATERIAL ALLOWANCE INLET TYPE R L 5 (5 FOOT) 3.000
EACH -2.000 -3,830.00
1,915.00000 1.000 1,915.00
0570 604-19110  INLET TYPER L5 (10 FOOT) 8.000 7.000
EACH 0.000 0.00
3,950.00000 7.000 27,650.00
0570 MATERIAL ALLOWANCE INLET TYPE R L 5 (10 FOOT) 0.000
EACH 0.000 0.00
2,695.00000 0.000 0.00
0570 MATERIAL ALLOWANCE INLET TYPE R L 5 (10 FOOT) 0.000
EACH 0.000 0.00
2,695.00000 0.000 0.00
0570 MATERIAL ALLOWANCE INLET TYPE R L5 10' SLABONL Y 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0570 MATERIAL ALLOWANCE INLET TYPE R L5 10 FOOT A3 1.000
EACH 0.000 0.00
2,695.00000 1.000 2,695.00
0575 604-19205  INLET TYPER L 10 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
4,600.00000 2.000 9,200.00
0575 MATERIAL ALLOWANCE INLET TYPE R L 10 (5 FOOT) 0.000
EACH 0.000 0.00
3,245.00000 0.000 0.00
0580 604-30005  MANHOLE SLAB BASE (5 FOOT) 3.000 3.000
EACH 0.000 0.00
1,500.00000 3.000 4,500.00
0580 MATERIAL ALLOWANCE MANHOLE SLAB BASE (5 FOOT) 0.000
EACH 0.000 0.00
849.00000 0.000 0.00
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0585 604-30010 MANHOLE SLAB BASE (10 FOOT) 3.000 3.000
EACH 0.000 0.00
2,200.00000 3.000 6,600.00
0585 MATERIAL ALLOWANCE MANHOLE SLAB BASE (10 FOOT) 0.000
EACH 0.000 0.00
1,256.00000 0.000 0.00
0585 MATERIAL ALLOWANCE MANHOLE SLAB BASE (10 FOOT) 0.000
EACH 0.000 0.00
1,256.00000 0.000 0.00
0585 MATERIAL ALLOWANCE MANHOLE SLAB BASE (10 FOOT) 1.000
EACH 0.000 0.00
1,256.00000 1.000 1,256.00
0590 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0590 MATERIAL ALLOWANCE MANHOLE SLAB BASE (15 FOOT) 0.000
EACH 0.000 0.00
1,277.00000 0.000 0.00
0595  604-31020 MANHOLE BOX BASE (20 FOOT) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0595 MATERIAL ALLOWANCE MANHOLE T3 0.000
EACH 0.000 0.00
6,358.00000 0.000 0.00
0600 604-31025 MANHOLE BOX BASE (25 FOOT) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0605 604-39010 MANHOLE SPECIAL (10 FOOT) 3.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0605 MATERIAL ALLOWANCE MANHOLE SPECIAL (10 FOOT) 0.000
EACH 0.000 0.00

1,125.00000 0.000 0.00
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0605 MATERIAL ALLOWANCE MANHOLE SPECIAL (10 FOOT) 0.000
EACH 0.000 0.00
1,125.00000 0.000 0.00
0610 604-39011 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0615 604-39015 MANHOLE SPECIAL (15 FOOT) 3.000 3.000
EACH 0.000 0.00
2,700.00000 3.000 8,100.00
0615 MATERIAL ALLOWANCE MANHOLE SPECIAL (15 FOOT) 0.000
EACH 0.000 0.00
1,422.00000 0.000 0.00
0620 604-39020 MANHOLE SPECIAL (20 FOOT) 1.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0625 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,886.500 949.000
LF 700.000 10,500.00
15.00000 1,649.000 24,735.00
0630 606-01340 *END ANCHORAGE TYPE 3D 2.000 1.000
EACH 0.000 0.00
680.00000 1.000 680.00
0635 606-02003 *END ANCHORAGE (NONFLARED) 8.000 1.000
EACH 1.000 2,000.00
2,000.00000 2.000 4,000.00
0640 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0645 606-10700 *BRIDGE RAIL TYPE 7 681.000 531.000
LF 0.000 0.00
62.00000 531.000 32,922.00
0650 607-00005 *END POST 8.000 2.000
EACH 0.000 0.00
90.00000 2.000 180.00
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0655 607-00010 *CORNER AND LINE BRACE POST 3.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0660 607-11350 *FENCE DEER 1,750.000 245.000
LF 0.000 0.00
17.00000 245.000 4,165.00
0660 MATERIAL ALLOWANCE MATERIALS FOR DEER FENCE; PGSTS AND 1,505.000
WIRE
LF 0.000 0.00
3.86000 1,505.000 5,809.30
0665 607-11525 FENCE (PLASTIC) 2,697.500 2,697.500
LF 0.000 0.00
4.00000 2,697.500 10,790.00
0670  608-00006 *CONCRETE SIDEWALK (6 INCH) 3,053.000 1,892.800
5\% 518.800 24,902.40
48.00000 2,411.600 115,756.80
0675 608-00010 *CONCRETE CURB RAMP 254.000 164.950
S\% 15.100 1,434.50
95.00000 180.050 17,104.75
0680  608-00012 *CURB RAMP (SPECIAL) 116.000 221.500
S5\% -170.200 -19,062.40
112.00000 51.300 5,745.60
0685  609-20010 *CURB TYPE 2 (SECTION B) 894.000 105.500
LF 0.000 0.00
20.00000 105.500 2,110.00
0690  609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,253.000 1,472.000
LF 257.500 3,347.50
13.00000 1,729.500 22,483.50
0695  609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,681.000 4,783.000
LF 616.000 9,856.00
16.00000 5,399.000 86,384.00
0700  609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) (SPECIAL ) 1,165.000 297.000
LF 868.000 15,624.00
18.00000 1,165.000 20,970.00
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0705 609-24000 *GUTTER TYPE 2 (SPECIAL) 295.000 170.000
LF 0.000 0.00
14.00000 170.000 2,380.00
0710 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) (4 INCH) 7,904.000 1,300.000
SF 0.000 0.00
6.50000 1,300.000 8,450.00
0715 610-00051 MEDIAN COVER MATERIAL (STONE) (SPECIAL) 22.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0720 612-00001 *DELINEATOR (TYPE I) 40.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0725 612-00021 *DELINEATOR (TYPE I) (BARRIER) 3.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0730 613-00100 *1 INCH ELECTRICAL CONDUIT 3,547.000 3,515.000
LF 32.000 320.00
10.00000 3,547.000 35,470.00
0730 MATERIAL ALLOWANCE 1 INCH ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
0.52000 0.000 0.00
0735 613-00200 *2 INCH ELECTRICAL CONDUIT 11,718.000 6,430.000
LF 226.000 2,486.00
11.00000 6,656.000 73,216.00
0735 MATERIAL ALLOWANCE 2 INCH ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
0.60000 0.000 0.00
0740 613-00402 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 570.000 424.000
LF 80.000 2,240.00
28.00000 504.000 14,112.00
0745 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,306.000 1,296.000
LF 0.000 0.00
38.00000 1,296.000 49,248.00
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0750 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,520.000 1,164.000
LF 75.000 1,350.00
18.00000 1,239.000 22,302.00
0755  613-01600 6 INCH ELECTRICAL CONDUIT (PLASTIC) 1,520.000 1,122.000
LF 76.000 1,672.00
22.00000 1,198.000 26,356.00
0760 613-10000 *WIRING 1.460 1.060
LS 0.000 0.00
37,000.00000 1.060 39,220.00
0760 MATERIAL ALLOWANCE PULL BOXES 0.000
LS 0.000 0.00
4,396.98000 0.000 0.00
0765 613-16025 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 23.000 12.000
EACH 11.000 13,200.00
1,200.00000 23.000 27,600.00
0765 MATERIAL ALLOWANCE (LED) STEP LIGHTS 11.000
EACH -11.000 -6,174.63
561.33000 0.000 0.00
0770 613-34180 *LIGHT STANDARD METAL (18 FOOT) 19.000 19.000
EACH 0.000 0.00
2,400.00000 19.000 45,600.00
0770 MATERIAL ALLOWANCE 18 FOOT LIGHTPOLES 0.000
EACH 0.000 0.00
1,532.45000 0.000 0.00
0775 613-34400 *LIGHT STANDARD METAL (40 FOOT) 13.000 3.000
EACH 4.000 19,200.00
4,800.00000 7.000 33,600.00
0775 MATERIAL ALLOWANCE 40 FOOT LIGHTPOLES 10.000
EACH -4.000 -4,153.84
1,038.46000 6.000 6,230.76
0780 613-40000 *CONCRETE FOUNDATION PAD 33.000 23.000
EACH 4.000 4,320.00
1,080.00000 27.000 29,160.00
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0780 MATERIAL ALLOWANCE PRECAST CONCRETE FOUNDATICRADS 0.000
EACH 0.000 0.00
615.00000 0.000 0.00
0780 MATERIAL ALLOWANCE REINFORCING STEEL FOR BASES 2.000
EACH -2.000 -157.86
78.93000 0.000 0.00
0785 61350100  *LIGHTING CONTROL CENTER CABINET 1.000 1.000
EACH 0.000 0.00
9,400.00000 1.000 9,400.00
0790 61350100  *LIGHTING CONTROL CENTER PEDESTAL 1.000 1.000
EACH 0.000 0.00
3,275.00000 1.000 3,275.00
0795 61370150  *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 19.000 19.000
EACH 0.000 0.00
2,150.00000 19.000 40,850.00
0795 MATERIAL ALLOWANCE 150W MISC ITEMS 0.000
EACH 0.000 0.00
257.90000 0.000 0.00
0800 61370250  *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) TYPE A 11.000 3.000
EACH 5.000 1,700.00
340.00000 8.000 2,720.00
0800 MATERIAL ALLOWANCE 250W COBRAHEAD AND PHOTOCGROL 8.000
EACH -5.000 -700.05
140.01000 3.000 420.03
0805 61370250  *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) TYPE ~ AA 4.000 0.000
EACH 1.000 340.00
340.00000 1.000 340.00
0805 MATERIAL ALLOWANCE 25W COBRAHEAD FIXTURE 4.000
EACH -1.000 -124.03
124.03000 3.000 372.09
0810 614-00011  *SIGN PANEL (CLASS I) 38.000 7.000
SF 0.000 0.00
12.00000 7.000 84.00
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0815 614-00012 *SIGN PANEL (CLASS II) 875.000 44.000
SF 0.000 0.00
16.00000 44.000 704.00
0820 614-00013 *SIGN PANEL (CLASS III) 565.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0825 614-00040 *SIGN POST (SPECIAL) 44.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0830 614-00612 *STEEL SIGN POST (W 6X12) 111.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0835 614-00615 *STEEL SIGN POST (W 6X15) 69.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0840 614-00818 *STEEL SIGN POST (W 8X18) 87.000 0.000
LF 0.000 0.00
63.00000 0.000 0.00
0845 614-01026 *STEEL SIGN POST (W 10X26) 59.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0850 614-01583 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (PO ST& 87.000 5.000
SLIPBASE
EACH 0.000 0.00
420.00000 5.000 2,100.00
0855 614-03001 *CONCRETE FOOTING (TYPE 1) 8.000 0.000
EACH 0.000 0.00
1,320.00000 0.000 0.00
0860 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0865 614-03003 *CONCRETE FOOTING (TYPE 3) 4.000 0.000
EACH 0.000 0.00
2,075.00000 0.000 0.00
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0870 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
2,520.00000 0.000 0.00
0875 619-06120 12 INCH DUCTILE IRON PIPE 727.000 727.000
LF 0.000 0.00
85.00000 727.000 61,795.00
0875 MATERIAL ALLOWANCE 12 INCH DUCTILE IRON PIPE AN D MISC 0.000
LF 0.000 0.00
32.41000 0.000 0.00
0880 619-75096 12 INCH GATE VALVE 3.000 3.000
EACH 0.000 0.00
2,040.00000 3.000 6,120.00
0880 MATERIAL ALLOWANCE 12 INCH GATE VALVE 0.000
EACH 0.000 0.00
1,574.50000 0.000 0.00
0880 MATERIAL ALLOWANCE VALVE BOX KIT 0.000
EACH 0.000 0.00
126.29000 0.000 0.00
0885 621-00425 DETOUR 1.000 0.920
LS 0.080 4,800.00
60,000.00000 1.000 60,000.00
0890  625-00000 *CONSTRUCTION SURVEYING 1.150 1.002
LS 0.003 195.00
65,000.00000 1.005 65,325.00
0895  625-00015 *SETTLEMENT INSTRUMENTATION 1.000 0.800
LS 0.200 3,000.00
15,000.00000 1.000 15,000.00
0900 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
500,000.00000 1.000 500,000.00
0905 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
50,000.00000 0.750 37,500.00
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0910 627-00001 *PAVEMENT MARKING PAINT 197.810 167.810
GAL 0.000 0.00
60.00000 167.810 10,068.60
0915 627-00005 *EPOXY PAVEMENT MARKING 48.000 30.000
GAL 0.000 0.00
170.00000 30.000 5,100.00
0920 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,072.000 685.000
SF 0.000 0.00
13.50000 685.000 9,247.50
0925 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 1,598.000 0.000
SF 0.000 0.00
13.50000 0.000 0.00
0930 627-03001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IIl) 1,880.000 295.000
SF 0.000 0.00
10.80000 295.000 3,186.00
0935 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMB{(TYPE 136.000 0.000
1]
) SF 0.000 0.00
16.00000 0.000 0.00
0940 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STORINE) 350.000 172.000
SF 0.000 0.00
10.80000 172.000 1,857.60
0945  630-00000 *FLAGGING 16,500.000 12,874.250
HOUR 1,469.000 29,820.70
20.30000 14,343.250 291,167.97
0950  630-00007 *TRAFFIC CONTROL INSPECTION 110.000 69.000
DAY 8.000 3,200.00
400.00000 77.000 30,800.00
0955  630-00012 *TRAFFIC CONTROL MANAGEMENT 265.000 183.000
DAY 22.000 15,400.00
700.00000 205.000 143,500.00
0960 630-80002 *FLASHING BEACON (SOLAR) 10.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
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0965 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 10.000 7.200
EACH 0.000 0.00
115.00000 7.200 828.00
0970 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 36.900
EACH 0.000 0.00
11.00000 36.900 405.90
0975 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.000 63.000
EACH 0.000 0.00
11.00000 63.000 693.00
0980 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600
EACH 0.000 0.00
90.00000 3.600 324.00
0985 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 759.250 581.625
SF 0.000 0.00
6.00000 581.625 3,489.75
0990 630-80350 *VERTICAL PANEL 115.000 103.500
EACH 0.000 0.00
9.00000 103.500 931.50
0995 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400
EACH 0.000 0.00
3,400.00000 5.400 18,360.00
1000 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 1.000 0.000
TYPE
) EACH 0.000 0.00
575.00000 0.000 0.00
1005 630-80360 *DRUM CHANNELIZING DEVICE 284.000 255.600
EACH 0.000 0.00
6.00000 255.600 1,533.60
1010 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN  G) 50.000 32.400
EACH 0.000 0.00
9.00000 32.400 291.60
1015 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
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1020 630-80370 CONCRETE BARRIER (TEMPORARY) 3,000.000 2,700.000
LF 0.000 0.00
12.00000 2,700.000 32,400.00
1025 630-80380 *TRAFFIC CONE 500.000 450.000
EACH 0.000 0.00
2.00000 450.000 900.00
1030 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 5.000 4.500
(TEMPORARY)
EACH 0.000 0.00
600.00000 4.500 2,700.00
1035 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000 0.000
DAY 0.000 0.00
450.00000 0.000 0.00
1040 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 3.000 2.800
EACH 0.200 2,500.00
12,500.00000 3.000 37,500.00
1045 700-70010 F/A MINOR CONTRACT REVISIONS 93,052.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70011 F/A PARTNERING 10,000.000 2,500.000
FA 0.000 0.00
1.00000 2,500.000 2,500.00
1055 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 3,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 34,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70014 F/A INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17303-BID ESTIMATE RUN 01/18/2011
PROJECT: ES3 0702-297 ESTIMATE NO: 0010 14:59:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1075 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 2,000.000
FA 0.000 0.00
1.00000 2,000.000 2,000.00
1085 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1090 700-70034 *FIA PAVEMENT HEATERS 20,000.000 0.000
FA 9,584.000 9,584.00
1.00000 9,584.000 9,584.00
1095 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1120 506-01020 GEOGRID REINFORCEMENT 8,000.000 6,822.968
5% 643.300 3,859.80
6.00000 7,466.268 44,797.61
1125 206-01010 BED COURSE MATERIAL 3" - 6" ROCK USED TO STABIL IZE THE 228.680 228.680
CONSPAN CULVERT SUBGRADE
TON 0.000 0.00
40.00000 228.680 9,147.20
1130  304-09020 PERMEABLE AGGREGATE BASE COURSE 3/4" SCREENED RCK 293.020 293.020
TON 0.000 0.00
30.50000 293.020 8,937.11
1135 504-06100 *GROUND NAILED WALL 3,762.510 3,762.510
SF 0.000 0.00
47.30000 3,762.510 177,966.72
1140  900-00006 ADDED ITEM (DOLLAR)/ VALUE ENGINEERING INCENTIV  E 70,000.000 44,210.630
DOL 0.000 0.00
1.00000 44,210.630 44,210.63
1145  900-00006 ADDED ITEM (DOLLAR)/ AMERICAN CIVIL CONSTRUCTOR 'S 13,600.000 13,600.000
ENGINEERING FEES
DOL 0.000 0.00
1.00000 13,600.000 13,600.00
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CURRENT PREV QTY/ AMOUNT
REF  ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
1150 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 180.000 180.000
LF 0.000 0.00
27.06000 180.000 4,870.80
1155 304-02000  AGGREGATE BASE COURSE (CLASS 2) 4,500.000 4,277.140
TON 26.700 648.81
24.30000 4,303.840 104,583.31
1160 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 13,114.000 12,254.400
sy 0.000 0.00
4.75000 12,254.400 58,208.40
1165 604-19115  INLET TYPER L5 (15 FOOT) 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
1170 603-02240  30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 89.000 89.000
LF 0.000 0.00
120.00000 89.000 10,680.00
1175 609-21011  CURB AND GUTTER TYPE 2 (SECTION I-M) 410.000 410.000
LF 0.000 0.00
16.00000 410.000 6,560.00
CAT0200  CURRENTAMTS$ 7,614,517.34 421,32825 $ 6521,174.81
CATNO0400 CONSTRUCTION ENGINEERING BID ITEMS
1105 62000002  FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,100.00000 1.000 10,100.00
1110 620-00012  FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,100.00000 1.000 10,100.00
1115 620-00020  SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT0400  CURRENT AMT $ 21,200.00 $ 0.00 $ 21,200.00

PROJECT TOTAL CURRENT AMT $ 7,635,717.34

421,328.25 $ 6,542,374.81



